COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/03/2006

ESTIMATE SUMMARY 08:48:31
CONTID: C15526 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15526-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 25.0 DAYS TIME ALLOW: 25 WORK DAYS
FY06 Ault Signal Rebuild PERCENT TIME: 100.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: STA 0853-063
FYO6 Ault Signal Rebuild
NAME OF ROAD: 0l4c
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
INTEGRATED ELECTRIC, INC. PAY PERIOD ENDING 06/26/2006 DATE TIME STARTED 04/18/2006
1500 WEST CEDAR AVENUE DATE LET 03/23/2006 DATE WORK BEGAN
DATE AWARDED 03/28/2006 DATE TIME STOPPED 06/26/2006
DATE CONTRACT EXECUTED 04/13/2006 DATE ACCEPTED 06/26/2006
DENVER CO 80233 303 733 2028 DATE NOTICE TO PROCEED 04/18/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 97,419.68 PARTICIPATING $ 96,819.71 $ 34,522.89
AWARD PROJECT AMT:  $ 97,243.28 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.38% TOTAL EARNINGS 96,819.71 34,522.89
FUNDS AVAILABLE: $ 599.97 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 96,819.71 34,522.89
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,263.60 -456.14
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 95,556.11 34,066.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 95,556.11 34,066.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 34,066.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15526-BID ESTIMATE RUN 07/03/2006
PROJECT: STA 0853-063 ESTIMATE NO: 0002 08:48:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00204 *REMOVAL OF CURB, GUTTER AND SIDEWALK 24.000 0.000
LF 24.000 474.96
19.79000 24.000 474.96
0010 202-00750 REMOVAL OF LUMINAIRE 2.000 0.000
EACH 2.000 107.76
53.88000 2.000 107.76
0015 202-00821 REMOVAL OF SIGN PANEL 3.000 3.000
EACH 0.000 0.00
71.25000 3.000 213.75
0020 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.750
L S 0.250 715.86
2,863.42000 1.000 2,863.42
0025 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
136.57000 0.000 0.00
0030 250-00210 SOLID WASTE DISPOSAL 0.000 0.000
cy 0.000 0.00
439.48000 0.000 0.00
0035 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 17.000 0.000
SY 17.000 3,512.71
206.63000 17.000 3,512.71
0040 509-90002 *PAINT EXISTING STRUCTURE (SPECIAL) 5.000 5.000
GAL 0.000 0.00
776.65000 5.000 3,883.25
0045 608-00010 *CONCRETE CURB RAMP 14.000 0.000
SY 14.000 7,559.44
539.96000 14.000 7,559.44
0050 609-22022 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION II-B) 31.000 0.000
LF 31.000 2,363.13
76.23000 31.000 2,363.13
0055 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 12.000 12.000
LF 0.000 0.00

28.15000 12.000 337.80
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PCN: 15526-BID ESTIMATE RUN 07/03/2006
PROJECT: STA 0853-063 ESTIMATE NO: 0002 08:48:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 26.000 26.000
LF 0.000 0.00
21.64000 26.000 562.64
0065 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
3,864.98000 1.000 3,864.98
0070 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000
EACH 2.000 774.20
387.10000 2.000 774.20
0075 614-00011 SIGN PANEL (CLASS I) 22.000 0.000
SF 22.000 480.04
21.82000 22.000 480.04
0080 614-00012 SIGN PANEL (CLASS ITI) 25.000 0.000
SF 25.000 628.50
25.14000 25.000 628.50
0085 614-70150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 4.000
EACH 4.000 1,776.16
444.04000 8.000 3,552.32
0090 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 12.000 10.000
EACH 2.000 1,383.06
691.53000 12.000 8,298.36
0095 614-72860 PEDESTRIAN PUSH BUTTON 8.000 4.000
EACH 4.000 710.00
177.50000 8.000 1,420.00
0100 614-72890 SPAN WIRE CABLE 260.000 260.000
LF 0.000 0.00
10.50000 260.000 2,730.00
0105 614-85362 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 2.000 2.000
EACH 0.000 0.00
4,212.39000 2.000 8,424.78
0110 614-85520 *PAINT TRAFFIC SIGNAL POLE 4.000 2.000
EACH 2.000 625.76
312.88000 4.000 1,251.52
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PCN: 15526-BID ESTIMATE RUN 07/03/2006
PROJECT: STA 0853-063 ESTIMATE NO: 0002 08:48:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-86246 CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
10,513.50000 1.000 10,513.50
0120 614-86800 UNINTERRUPTED POWER SUPPLY 1.000 1.000
EACH 0.000 0.00
4,840.96000 1.000 4,840.96
0125 626-00000 *MOBILIZATION 1.000 0.673
LS 0.327 4,113.46
12,579.39000 1.000 12,579.39
0130 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 40.000 0.000
LINE)
SF 40.000 2,002.40
50.06000 40.000 2,002.40
0135 630-00000 *FLAGGING 10.500 10.500
HOUR 0.000 0.00
28.16000 10.500 295.68
0140 630-00007 *TRAFFIC CONTROL INSPECTION 8.000 2.000
DAY 6.000 450.54
75.09000 8.000 600.72
0145 630-00012 *TRAFFIC CONTROL MANAGEMENT 21.000 10.000
DAY 11.000 5,561.82
505.62000 21.000 10,618.02
0150 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 2.000 125.16
62.58000 2.000 125.16
0155 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 2.500
EACH 7.500 187.73
25.03000 10.000 250.30
0160 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.000 6.500
EACH 6.500 244.08
37.55000 13.000 488.15
0165 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 2.000 100.12
50.06000 4.000 200.24
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PCN: 15526-BID ESTIMATE RUN 07/03/2006
PROJECT: STA 0853-063 ESTIMATE NO: 0002 08:48:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80380 *TRAFFIC CONE 80.000 30.000
EACH 50.000 626.00
12.52000 80.000 1,001.60
0175 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0180 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0185 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0200 700-70035 F/A RELOCATE SPRINKLER HEADS & LINES 600.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0205 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 97,419.68 $ 34,522.89 % 96,819.68

PROJECT TOTAL CURRENT AMT § 97,419.68 $ 34,522.89 % 96,819.68



